

Sync form 1 (week 2)

1. Contribution Log

This log tracks the primary responsibilities and contributions of each team member throughout the project lifecycle.

Member Name	Key Responsibilities	Deliverables/Nodes Owned	Percentage Effort
Isaiah Deppong	Model design	CSV reader, histogram, box plot	33%
Brian Mellinger	Model design advisor, team lead	Reports + Documentation	33%
Rachel Roberts	Analysis lead	Reports, Documentation, Deliverable 2	33%

1. Infrastructure & Accountability (Start-of-Meeting)

- [x] **GitHub Sync:** Did everyone pull the latest changes from `main`?
- [x] **Contribution Log:** Has the `README.md` been updated to reflect progress made this week?
- [x] **Blocking Issues:** Is anyone currently "blocked" by a KNIME node error or a data issue?

2. Current Sprint Focus (Check the Week)

- **Week 2 (EDA):** Are your distributions analyzed? Yes

3. Technical Quality Assurance (The "Green-to-Gold" Audit)

- [x] **Automation:** Does the workflow run from `File Reader` to `Output` without changing settings?
- [x] **Annotation:** Are your primary logic steps (e.g., normalisation, optimization) explained in a **Metanode Annotation**?

- [x] **Evidence:** Is every chart/table in your report directly linked to a specific KNIME node output?

4. Action Items (End-of-Meeting)

Who is doing what before next week?

Task	Assignee	Deadline
Q1 Q2	Isaiah	3/4/26
Q3 Q4	Brian	3/4/26
Q5 + documentation	Rachel	3/4/26

Sync form 2 (week 3)

1. Infrastructure & Accountability (Start-of-Meeting)

- [✓] **GitHub Sync:** Did everyone pull the latest changes from `main`?
- [✓] **Contribution Log:** Has the `README.md` been updated to reflect progress made this week?
- [✓] **Blocking Issues:** Is anyone currently "blocked" by a KNIME node error or a data issue? *(If yes, resolve this first!)*

2. Current Sprint Focus (Check the Week)

- **Week 3 (Prep):** Is your feature matrix complete?

3. Technical Quality Assurance (The "Green-to-Gold" Audit)

- [✓] **Automation:** Does the workflow run from `File Reader` to `Output` without changing settings?
- [✓] **Annotation:** Are your primary logic steps (e.g., normalisation, optimization) explained in a **Metanode Annotation**?
- [✓] **Evidence:** Is every chart/table in your report directly linked to a specific KNIME node output?

4. Action Items (End-of-Meeting)

Who is doing what before next week?

Task	Assignee	Deadline
Reviewing next assignment	Brian	4/8
Reviewing next assignment	Isaiah	4/8
Reviewing next assignment	Rachel	4/8

Sync form 3 (week 4/5)

1. Infrastructure & Accountability (Start-of-Meeting)

- [x] **GitHub Sync:** Did everyone pull the latest changes from `main`?
- [x] **Contribution Log:** Has the `README.md` been updated to reflect progress made this week?
- [x] **Blocking Issues:** Is anyone currently "blocked" by a KNIME node error or a data issue? *(If yes, resolve this first!)*

2. Current Sprint Focus (Check the Week)

- **Week 5 (Fairness):** Have you compared at least two corrective strategies (e.g., threshold adjustment vs. oversampling)?

yes

3. Technical Quality Assurance (The "Green-to-Gold" Audit)

- [x] **Automation:** Does the workflow run from `File Reader` to `Output` without changing settings?
- [x] **Annotation:** Are your primary logic steps (e.g., normalisation, optimization) explained in a **Metanode Annotation**?
- [x] **Evidence:** Is every chart/table in your report directly linked to a specific KNIME node output?

4. Action Items (End-of-Meeting)

Who is doing what before next week?

Task	Assignee	Deadline
Slideshow and data	Brian Mellinger	4/26
Slideshow and data	Rachel Roberts	4/26
Slideshow and data	Isaiah Deppong	4/26